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Glenn Springs Holdings, Inc. 
A Subsidiary of Occidental Petroleum Corporation 

 

Enrique M. Castro Two Tower Center Blvd 
Sr. Project Manager 8th Floor 
Direct (972) 687-7536 East Brunswick, NJ 08816 
Email: Enrique_Castro@oxy.com        

 

April 16, 2018 
 
Diane Salkie 
Remedial Project Manager 
U.S. Environmental Protection Agency, Region II 
290 Broadway, 19th Floor 
New York, NY 10007 
 
Lower Passaic River Study Area On-Scene Coordinator 
U.S. Environmental Protection Agency 
2890 Woodbridge Ave. 
Edison, NJ 08837 
 
Re: Quarterly Progress Report for 1st Quarter 2018 Work Period 
 Unilateral Administrative Order 

Lower Passaic River Study Area River Mile 10.9 Time Critical Removal Action 

 
Dear Ms. Salkie and On-Scene Coordinator: 
 
Please find enclosed the Quarterly Progress Report for work performed on the Unilateral 
Administrative Order (UAO) for the Lower Passaic River Study Area (LPRSA) River Mile 10.9 
Time Critical Removal Action (TCRA).  This progress report has been prepared pursuant to 
Section X, Paragraph 32 of the UAO between the U.S. Environmental Protection Agency and 
Occidental Chemical Corporation, Index No. CERCLA-02-2012-2020, and the June 24, 2015 letter 
from USEPA allowing for quarterly reporting under said UAO.  
 
If you have any questions, please contact me at 972-687-7536. 
 

 
Sincerely, 

 
Enrique M. Castro 
Sr. Project Manager 
Glenn Springs Holdings, Inc. 
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cc: Jay Nickerson, NJDEP (enclosure) 
 Sarah Flanagan, USEPA (electronic mail only) 
 Juan Somoano, Glenn Springs Holdings, Inc. (electronic mail only) 
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QUARTERLY PROGRESS REPORT 
UNILATERAL ADMINISTRATIVE ORDER - LOWER PASSAIC RIVER STUDY AREA 

RIVER MILE 10.9 TIME CRITICAL REMOVAL ACTION 
WORK PERIOD: 1st QUARTER 2018 

 
 

A. Actions Taken Toward Achieving Compliance with the Order 

1. None 

B. Actual or Potential Violations and Other Problems Encountered 

1. None 

C. Corrective Actions 

1. None 

D. Validated Sampling or Testing Results Received or Generated During the Course of 
Implementing the Work 

1. None 

E. Future Plans, Actions and Data Scheduled for next 45 days 

1. None 

F. Work Completion Estimates 

1. None 

G. Delays Encountered or Anticipated and Mitigation Actions 

1. None 
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